
EG&G ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEFI, COLORADO 80402-0464 * (303)  966.7000 

September 8 ,  1994 WRF-09188 

Jessie M. Roberson 
Acting Assistant Manager for 
Environmental Restoration 
DOE/RFFO 

OPERABLE UNIT (OU) 2 RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) 
FAC I LIT1 ES I NVESTIG ATION/REME DIAL INVESTIGATION (RF I/R I) WORK1 NG SCHEDULE - 
SGS-490-94 

Action: None required 

On August 19, 1994, Interagency Agreement (IAG) milestones were mandated (letter 8HWM-FF) for 
submittal of the OU 2 Draft and Final RFI/RI reports to the Environmental Protection Agency (EPA) 
and Colorado Department of Public Health and Environment (CDPHE). The milestones are as 
follows: May 30, 1995, for the Draft RFI/RI report submittal and September 21, 1995, for the Final 
RFI/RI report submittal. 

In order to ensure that these dates are met, EG&G Rocky Flats Inc, developed a working schedule 
which streamlines activities in the development of the RFI/RI report. According to our working 
schedule, the expected Draft RFI/RI report submittal is April 18, 1995, which would allow the Final 
RF I/RI report to be submitted as early as July 28, 1995. This schedule uses the same assumptions 

x ' developed for the IAC milestone enforceable schedule which was also transmitted to the 
Department of Energy on September 8, 1994. 

If y c ~ i  :MVC m y  iu!f/:r>r c i  _II svorI< ng xliediile n r  the IAG cnf:)rcwi-ie 
milestone schedule, please call Pete Laurln at extension 8702. 

CI-ASSIFICATION: 

Environmental Restoration Program Division 

AUTHORIZED CLASSIFIER JRB:bll 

IN REPLY TO RFP cc NO: ~ As Stated 
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